Rpt-ID: RCPESPRJ Georgia Date: (9/08/2014
User: vepps Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0012 Pay Period: 08/06/2014
to 08/31/2014

Contract Location: Time Allowed: 1214 Days
I-75/SR 401 AT US 41/US 76/SR 3 (ROCKY FACE) Elapsed Calender Days: 545 Days
Percent Time: 44.89
District: 6 Area: 02
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013
P. O. DRAWER 970 Date Awarded: 02/06/2013
Date Contract Executed: 02/28/2013
Date Notice to Proceed: 03/05/2013
MARIETTA GA 30061-0970 Date Work Began: 09/28/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 06/30/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $35,619,818.65 Counties:
Original Contract Amount $33,581,026.56 Whitfield
Funds Available $28,978,728.94
Percent Complete 16.64%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000931 $35,619,818.65 $33,581,026.56 $28,978,728.94  18.64% $911,167.72

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14472-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0012

Pay Period:

Date: 09/08/2014
Page 2 of 8

08/06/2014
to 08/31/2014

Project Number:

Federal State Project Number:

0000931

I-75/SR 401 - INTERCHANGE RECONSTRUCTION

NHS00-0000-00(931)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$4,741,874.54
$1,185,468.66

Prev to Date

$4,160,873.24
$1,040,218.32

$5,927,343.20 $5,201,091.56
$713,746.51 $528,830.43
$6,641,089.71 $5,729,921.99
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$6,641,089.71

$5,729,921.99

Total Payable:

This Estimate

$581,001.30
$145,250.34
$726,251.64
$184,916.08
$911,167.72
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$911,167.72
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Contract ID: B14472-13-000-0 Estimate Number: 0012

Date: 09/08/2014
Page 3 of 8

Pay Period: 08/06/2014
to 08/31/2014

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .395
656733.030 .016
411 $10,507.73 $269,917.28
NHS00-0000-00(931)
0015 210-0100 GRADING COMPLETE - LS 1.000 .350
4676251.720 .004
.354 $18,705.01 $1,655,393.11
NHS00-0000-00(931)
0188 624-0400 SOUND BARRIER, TYPE- SF 16,381.000 10,640.000
33.030 2,655.440
13,295.440 $87,709.18 $439,148.38
C
Category Amount: $116,921.92 $2,364,458.77
Category Number: (0020 DRAINAGE
0269 207-0203 FOUND BKFILL MATL, TP Il cYy 285.000 199.103
30.000 915
200.018 $27.45 $6,000.54
0319 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 6,010.000 421.500
33.740 291.000
712.500 $9,818.34 $24,039.75
0344 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 134.000 160.000
61.780 .000
160.000 $.00 $9,884.80
0349 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 126.000 128.000
72.860 .000
128.000 $.00 $9,326.08
0354 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 13.000 5.000
429.200 1.000
6.000 $429.20 $2,575.20



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number: 0012

Date: 09/08/2014

Page 4 of 8

Pay Period:

08/06/2014

to 08/31/2014

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0359 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 3.000 .000
520.960 1.000
1.000 $520.96 $520.96
0384 603-1018 STN PLAIN RIP RAP, 18 IN SY 444.000 73.319
26.030 5.333
78.652 $138.82 $2,047.31
0394 603-7000 PLASTIC FILTER FABRIC SY 678.000 131.874
2.180 5.333
137.207 $11.63 $299.11
0414 668-1100 CATCH BASIN, GP 1 EA 49.000 2.500
1946.000 5.250
7.750 $10,216.50 $15,081.50
Category Amount: $21,162.90 $69,775.25
Category Number: 0040 BRIDGE NO. 1LT
0739 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .100
325463.720 400
.500 $130,185.49 $162,731.86
1LT
0774 507-9033 PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF 1,974.000 986.783
151.500 .000
986.783 $.00 $149,497.62
1LT
Category Amount: $130,185.49 $312,229.48
Category Number: 0100 BRIDGE NO.2 LT
0784 511-1000 BAR REINF STEEL LB 48,565.000 10,342.000
0.690 3,710.000
14,052.000 $2,559.90 $9,695.88
Category Amount: $2,559.90 $9,695.88



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0012

Date: 09/08/2014

Page 5 of 8

Pay Period: 08/06/2014
to 08/31/2014

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 BRIDGE NO.1LT
0789 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .100
51087.390 400
.500 $20,434.96 $25,543.70
1LT
Category Amount: $20,434.96 $25,543.70
Category Number: 0100 BRIDGE NO. 2 LT
0814 520-1104 PILING IN PLACE, STEEL H, HP 10 X 42 LF 580.000 .000
37.120 160.000
160.000 $5,939.20 $5,939.20
Category Amount: $5,939.20 $5,939.20
Category Number: 0160 WALL NO. 5
0969 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 6,838.000 .000
49.540 6,824.960
6,824.960 $338,108.52 $338,108.52
5
0974 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 6,980.000 .000
49.540 529.400
529.400 $26,226.48 $26,226.48
5
Category Amount: $364,335.00 $364,335.00
Category Number: 0050 EROSION CONTROL - PERMANENT
1019 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 7,398.000
0.950 .000
7,398.000 $.00 $7,028.10
1024 700-6910 PERMANENT GRASSING AC 43.000 1.602
550.000 421
2.023 $231.55 $1,112.65
1029 700-7000 AGRICULTURAL LIME TN 86.000 1.931
95.000 .500
2431 $47.50 $230.95



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number: 0012

Date: 09/08/2014
Page 6 of 8

Pay Period: 08/06/2014
to 08/31/2014

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 EROSION CONTROL - PERMANENT
1034 700-8000 FERTILIZER MIXED GRADE TN 31.000 .890
375.000 1150
1.040 $56.25 $390.00
Category Amount: $335.30 $8,761.70
Category Number: 0060 EROSION CONTROL - TEMPORARY
1059 163-0240 MULCH TN 1,936.000 178.547
180.000 7.505
186.052 $1,350.90 $33,489.36
1089 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 8.000 10.500
699.590 .000
10.500 $.00 $7,345.70
1109 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 24,300.000 3,511.000
0.100 204.000
3,715.000 $20.40 $371.50
1134 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 16.000 2.000
918.770 1.000
3.000 $918.77 $2,756.31
1169 171-0030 TEMPORARY SILT FENCE, TYPE C LF 48,600.000 31,754.250
2.650 143.250
31,897.500 $379.61 $84,528.38
1174 716-2000 EROSION CONTROL MATS, SLOPES SY 31,250.000 673.445
0.750 361.111
1,034.556 $270.83 $775.92
Category Amount: $2,940.51 $129,267.17
Category Number: 0160 WALL NO. 5
1329 627-1180 ADDITIONAL MSE BACKFILL CcYy 1,730.000 1,729.997
28.600 671.903
2,401.900 $19,216.43 $68,694.34



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number: 0012

Date: 09/08/2014
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Pay Period: 08/06/2014
to 08/31/2014

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0160 WALL NO. 5
1384 457-1010 GEOGRID REINFORCEMENT, TP B SY 5,525.000 3,735.890
2.900 1,717.867
5,453.757 $4,981.81 $15,815.90
Category Amount: $24,198.24 $84,510.24
Category Number: 0110 BRIDGE NO. 2 RT
1419 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcYy 71.000 .000
21.670 70.258
70.258 $1,522.49 $1,522.49
Category Amount: $1,522.49 $1,522.49
Category Number: 0100 BRIDGE NO.2 LT
1429 500-3002 CLASS AA CONCRETE CcY 210.000 38.945
634.570 13.955
52.900 $8,855.42 $33,568.75
Category Amount: $8,855.42 $33,568.75
Category Number: 0110 BRIDGE NO. 2 RT
1434 500-3002 CLASS AA CONCRETE CcYy 103.000 .000
634.570 25.403
25.403 $16,119.98 $16,119.98
Category Amount: $16,119.98 $16,119.98
Category Number: (0090 BRIDGE NO. 1 RT
1444 507-9033 PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF 1,269.000 .000
150.820 .000
.000 $.00 $0.00
1RT
Category Amount: $0.00 $0.00
Category Number: 0110 BRIDGE NO. 2 RT
1454 511-1000 BAR REINF STEEL LB 20,164.000 .000
0.690 5,582.000
5,582.000 $3,851.58 $3,851.58



Rpt-ID: RCPESPRJ Georgia

Date: 09/08/2014

User: vepps Department of Transportation Page 8 of 8

Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number:

0012 Pay Period: 08/06/2014

to 08/31/2014

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0110 BRIDGE NO. 2 RT
1489 520-1125 PILING IN PLACE, STEEL H, HP 12 X 53 LF 360.000 .000
50.100 137.500
137.500 $6,888.75 $6,888.75
Category Amount: $10,740.33 $10,740.33
Project Total Amount: $726,251.64 $5,927,343.20



